

**To:** Buhl, Rick[Buhl.Rick@epa.gov]; Braun, Richard[Braun.Richard@epa.gov]; Ostrander, David[Ostrander.David@epa.gov]  
**Cc:** Mills, Bethany[Mills.Bethany@epa.gov]; Sandoval, Joni[Sandoval.Joni@epa.gov]  
**From:** Williams, Laura  
**Sent:** Tue 9/22/2015 5:37:36 PM  
**Subject:** RE: EPS81302, Funding Mod for Interim Water Treatment Plant, GKM

Yes, thank you for the quick turn-around on this. - lw

**From:** Buhl, Rick  
**Sent:** Tuesday, September 22, 2015 11:29 AM  
**To:** Braun, Richard; Ostrander, David  
**Cc:** Mills, Bethany; Sandoval, Joni; Williams, Laura  
**Subject:** RE: EPS81302, Funding Mod for Interim Water Treatment Plant, GKM

Thank you Richard!

Rick

Rick Buhl

Assistant Regional Administrator, Office of Technical and Management Services

USEPA Region 8 | 1595 Wynkoop St (8TMS-IO) | Denver, CO 80202-1129

Office: (303) 312-6920

*Need a Meeting? Contact Missy Haniewicz at 303-312-7059*

**From:** Braun, Richard  
**Sent:** Tuesday, September 22, 2015 11:29 AM  
**To:** Buhl, Rick; Ostrander, David  
**Cc:** Mills, Bethany; Sandoval, Joni; Williams, Laura  
**Subject:** EPS81302, Funding Mod for Interim Water Treatment Plant, GKM

All,

The mod adding \$2,674,000.00 to base contract is complete and has been received by vendor. I am waiting for confirmation that subcontractor has been notified.

Richard Braun

EPA Region 8

Contracting Officer

303-312-6380

[braun.richard@epa.gov](mailto:braun.richard@epa.gov)